

CRM APPLICATION FOR JEWEL MANAGEMENT

Date	20-06-2025
Team ID	LTVIP2025TMID29564
Project Name	CRM Application for jewel management
Maximum Marks	

CHAPTER-5 PROJECT PLANNING & SCHEDULING

5.1 – PROJECT PLANNING :

WEEKS	MILESTONES
WEEK-1	• Creating Developer Account • Objects • Tabs
WEEK-2	• The Lightning App • Fields
WEEK-3	• Profiles • Roles • Users
WEEK-4	• Page Layouts • Record Types • Permission sets
WEEK-5	• Trigger • User Adoption • Reports
WEEK-6	• Dashboards • Flows